

STREAMLINING IT PROCUREMENT: AUTOMATING STANDARD LAPTOP ORDERS WITH FLOW DESIGNER

PHASE 4 – PROJECT PLANNING

4.1 Introduction

Project planning defines the activities, sequence and responsibilities required to complete the Standard Laptop ordering automation project in ServiceNow. The project is planned in a structured manner so that the request, approval, automation and fulfillment activities can be implemented and tested systematically.

4.2 Project Planning Objectives

- Plan the implementation of the Standard Laptop request process.
- Organize the ServiceNow configuration activities in the correct sequence.
- Define the major project activities and their expected outputs.
- Ensure that the automated workflow is developed and tested systematically.
- Complete the project documentation and demonstration after implementation.

4.3 Project Activities

Activity	Description	Expected Output
Requirement Review	Review the requirements of the Standard Laptop ordering process.	Finalized project requirements
Service Catalog Setup	Prepare the Standard Laptop request in the Service Catalog.	Standard Laptop request
Approval Setup	Configure the required approval process for the request.	Approval process
Flow Designer Setup	Design and configure the automated workflow.	Automated flow
Catalog Task Setup	Create the fulfillment task as part of the automated process.	Catalog Task
Hardware Assignment	Ensure the fulfillment task is assigned to the Hardware team.	Assigned task
Testing	Verify the complete request and fulfillment workflow.	Test results
Documentation	Prepare the project documentation and demonstration material.	Final documentation and demo

4.4 Project Workflow Plan

The project activities are planned according to the logical order of the ServiceNow procurement process. The Standard Laptop request is prepared first, followed by the required approval configuration. After approval, Flow Designer is configured to automate the fulfillment process, create the Catalog Task and assign it to the Hardware team. The workflow is then tested to verify that each stage operates as expected before the final documentation and demonstration are prepared.

Step	Planned Activity
1	Review and finalize project requirements.
2	Prepare the Standard Laptop request in Service Catalog.
3	Configure the required approval process.
4	Configure the automated workflow using Flow Designer.
5	Configure Catalog Task creation.
6	Configure assignment to the Hardware team.
7	Test the complete workflow.
8	Prepare final documentation and demonstration.

4.5 Roles and Responsibilities

Role	Responsibility
Requester	Submit the Standard Laptop request.
Approver	Review and approve the request.
Hardware Team	Handle the assigned Catalog Task and laptop fulfillment activity.
ServiceNow Administrator	Configure the ServiceNow components and automated workflow.

4.6 Planned Project Outputs

- Standard Laptop request available through Service Catalog.
- Configured approval process.
- Automated Flow Designer workflow.
- Catalog Task generated for fulfillment.
- Catalog Task assigned to the Hardware team.
- Completed test results.
- Final project documentation and demonstration.

4.7 Project Planning Summary

The project is planned as a sequence of requirement review, Service Catalog setup, approval configuration, Flow Designer automation, Catalog Task creation, Hardware team assignment, testing, documentation and demonstration. This structured plan ensures that each activity is completed in the required order and provides a clear path from the initial requirements to the final working project.